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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
Contract Location: Total to Date  Prev to Date This Estimate
HEBRON SOUTH Estimate Type:  PROG Current Contract Amt Total Earnings ~ $941,194.81  $695,596.31  $245598.50
$2,139,652.82  giockpiled Materials $10,558.24 $10,558.24 $.00
Contractor Original Contract Amt Gross Earnings $951,753.05 $706,154.55 $245,598.50
ontractor: Date Let 04.07.2016 $2.139 652.82 Retainage $.00 $.00 $.00
COHRON & SON, INC. (A. M.) a ed Z : D Escrow Amount $.00 $.00 $.00
62180 GREAT RIVER RD _ Datf; Awar ed : 82-22-2812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .29. .
PO BOX 479 _ 44% Net Earnings $951,753.05 $706,154.55 $245,598.50
Date Notice for Work to ]
Begin:  05.09.2016 % Time Comp
ATLANTIC 1A 50022-0479 - o 399  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 05.12.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(712)243-2448 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: o A(j. $.00 $.00 $.00
utopa .00 .00 .00
UNITED FIRE & CASUALTY COMPANY p y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
THAYER I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42793 001 ER-2685(4) 2685 GRAD CONC PAVE CULV BR Matl Discrepancy Payment Adj $.00 $.00 $.00
GDRL Total for Adjustments $.00 $.00 $.00
Payment $951,753.05 $706,154.55 $245,598.50
Project Manager LPA Responsible Charge
Sitorius, Daniel 09.15.2016 Anderson, Tom 09.16.2016
State Representative District Engineer
Anderson, Tom 09.16.2016 Wabhlgren, Wesley 09.16.2016
Construction Engineer Controller
Halstead, Kerri 09.19.2016 Burling, Laurie 09.19.2016
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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.48 4,924.000 7,287.52
0001 0001 0030.10 10,000.00 1.000 10,000.00 EROSION CONTROL, CLASS 1D SY 4,924.000 7,287.52
MOBILIZATION LS 1.000 10,000.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 3.20 1,086.000 3,475.20
0002 0002 1009.00 2,000.00 1.000 2,000.00 FABRIC SILT FENCE-LOW POROSITY LF 1,086.000 3,475.20
GENERAL CLEARING AND GRUBBING LS 1.000 2,000.00 700.000 2,240.00
0.000 0.00 0.000 0.00
0.000 0.00 0011 0011 L022.83 5.50 54.000 297.00
0003 0003 1011.00 30.00 49.000 1,470.00 SILT CHECK, TYPE 2-HIGH LF 54.000 297.00
WATER MGAL 49.000 1,470.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 104,376.82
0004 0004 1030.00 18.90 3,499.000 66,131.10 Current 104,376.82
EARTHWORK MEASURED IN EMBANKMENT CY 3,499.000 66,131.10 In place 2,882.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 3 CONCRETE PAVEMENT
0005 0005 1102.00 7.00 1,532.000 10,724.00 0012 0012 0030.30 6,000.00 1.000 6,000.00
REMOVE ASPHALT SURFACE SY 1,532.000 10,724.00 MOBILIZATION LS 1.000 6,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 1111.00 2.00 751.000 1,502.00 0013 0013 2001.00 60.00 5.000 300.00
REMOVE FENCE LF 751.000 1,502.00 GRAVEL SURFACE COURSE CY 5.000 300.00
321.000 642.00 0.000 0.00
0.000 0.00 0.000 0.00
0007 0007 7017.00 5.00 238.000 1,190.00 0014 0014 3020.23 65.75 9.000 591.75
REMOVE GUARDRAIL LF 238.000 1,190.00 CONCRETE CLASS 47B-3500 DRIVEWAY 8" SY 9.000 591.75
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 200.00 1.500 300.00 0015 0015 3075.36 65.75 1,351.000 88,828.25
COVER CROP SEEDING ACRE 1.500 300.00 8" DOWELED CONCRETE PAVEMENT, CLASS SY 1,351.000 88,828.25
0.000 0.00 47B-3500 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 9034.00 15.00 9.000 135.00 GROUP 4 CULVERTS
PREPARATION OF INTERSECTIONS AND sy 9.000 135.00 0023 0023 0030.40 2,500.00 1.000 2,500.00
DRIVEWAYS 0.000 0.00  MOBILIZATION LS 1.000 2,500.00
0.000 0.00 0.000 0.00
0017 0017 9111.00 50.00 7.000 350.00 0.000 0.00
WATER MGAL 7.000 350.00 0024 0024 4049.75 6,500.00 1.000 6,500.00
0.000 0.00 QUTLET STRUCTURE EACH 1.000 6,500.00
0.000 0.00 ) i
AT STA. 18+92.00 RT 0.000 0.00
0018 0018 9170.00 500.00 9.600 4,800.00 0.000 0.00
EARTH SHOULDER CONSTRUCTION STA 9.600 4,800.00 0025 0025 4049.76 7,000.00 1.000 7,000.00
0.000 0.00 OUTLET STRUCTURE EACH 1.000 7,000.00
0.000 0.00
AT STA. 19+10.00 LT 0.000 0.00
0019 0019 9173.20 6.50 1,351.000 8,781.50 0.000 0.00
SUBGRADE PREPARATION 53 1,351.000 8,781.50 0026 0026 4050.01 17.00 359.000 6,103.00
0.000 0.00 EXCAVATION FOR PIPE, PIPE-ARCH cY 359.000 6,103.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0020 0020 L001.01 2,250.00 1.000 2,250.00 0.000 0.00
SEEDING, TYPE A ACRE 1.000 2,250.00 0027 0027 4360.18 350.00 1.000 350.00
0.000 0.00 18" METAL FLARED-END SECTION EACH 1.000 350.00
0.000 0.00 0.000 0.00
0021 0021 L001.02 1,444.00 0.500 722.00 0.000 0.00
SEEDING, TYPE B ACRE 0.500 72200 0028 0028 4360.24 450.00 1.000 450.00
0.000 0.00 24" METAL FLARED-END SECTION EACH 1.000 450.00
0.000 0.00 0.000 0.00
0022 0022 L032.75 200.00 4.000 800.00 0.000 0.00
MULCH TON 4.000 800.00 0029 0029 P300.18 30.00 63.000 1,890.00
0.000 0.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 63.000 1,890.00
0.000 0.00 0.000 0.00
GROUP 3 CONCRETE PAVEMENT Contracted 113,558.50 0.000 0.00
Current 113,558.50
In place 0.00

This Estimate

0.00
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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 P300.24 40.00 62.000 2,480.00 0037 0037 3051.10 1.20 28,278.000 33,933.60
24" CULVERT PIPE, TYPE 3,40OR 5 LF 62.000 2,480.00 EPOXY COATED REINFORCING STEEL FOR LB 28,278.000 33,933.60
0.000 000 PAVEMENT APPROACHES 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 27,273.00 0038 0038 6000.10 2,500.00 1.000 2,500.00
Current 27.273.00 ABUTMENT NO.1 EXCAVATION LS 1.000 2,500.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 6 BRIDGE AT STA. 18+28.18 1-82-7", 1-83 0039 0039 6000.11 2,500.00 1.000 2,500.00
0031 0031 0030.60 180,000.00 1.000 180,000.00 ABUTMENT NO.2 EXCAVATION LS 1.000 2,500.00
MOBILIZATION LS 1.000 180,000.00 1.000 2,500.00
1.000 180,000.00 0.000 0.00
0.000 0.00 0040 0040 6001.50 25,000.00 1.000 25,000.00
0032 0032 1010.01 15.00 1,600.000 24,000.00 BENT NO.1 EXCAVATION LS 1.000 25,000.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,600.000 24,000.00 1.000 25,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0041 0041 6001.51 25,000.00 1.000 25,000.00
0033 0033 1043.50 3.00 1,519.000 4,557.00 BENT NO.2 EXCAVATION LS 1.000 25,000.00
RIPRAP FILTER FABRIC sy 1,519.000 4,557.00 1.000 25,000.00
210.000 630.00 0.000 0.00
210.000 630.00 0042 0042 6004.48 550.00 10.000 5,500.00
0034 0034 1136.01 10,000.00 1.000 10,000.00 BRIDGE JOINT NOSING CF 10.000 5,500.00
REMOVE EACH 1.000 10,000.00 0.000 0.00
BRIDGE SPAN AT STA. 17+80.00 - 100" RT. 0.000 0.00 0.000 0.00
0.000 0.00 0043 0043 6005.37 90.00 69.300 6,237.00
0035 0035 1136.03 10,000.00 1.000 10,000.00 PRECOMPRESSED POLYURETHANE FOAM LF 69.300 6,237.00
REMOVE EACH 1.000 10,00000 JOINT. TYPEB 0.000 0.00
BRIDGE SPAN AT STA. 18+70.00 - 340'RT. 1.000 10,000.00 0.000 0.00
0.000 0.00 0044 0044 6005.65 1,300.00 8.000 10,400.00
0036 0036 3050.15 420.00 149.600 62,832.00 EXPANSION BEARING, PTFE TYPE EACH 8.000 10,400.00
CONCRETE FOR PAVEMENT APPROACHES cY 149.600 62,832.00 4.000 5,200.00
CLASS 47BD-4000 0.000 0.00 4.000 5,200.00
0.000 0.00 0045 0045 6005.83 600.00 16.000 9,600.00
FIXED BEARING EACH 16.000 9,600.00
12.000 7,200.00
12.000 7,200.00
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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0046 0046 6006.56 6.00 916.700 5,500.20 0055 0055 6131.50 1.40 110,193.000 154,270.20
BRIDGE DECK GROOVING SY 916.700 5,500.20 EPOXY COATED REINFORCING STEEL LB 110,193.000 154,270.20
0.000 0.00 31,693.790 44,371.31
0.000 0.00 0.000 0.00
0047 0047 6010.22 790.00 190.800 150,732.00 0056 0056 6210.14 45.00 1,580.000 71,100.00
CLASS 47B-3000 CONCRETE FOR BRIDGE CY 190.800 150,732.00 HP 12 INCH X 53 LB STEEL PILING LF 1,580.000 71,100.00
145.650 115,063.50 589.800 26,541.00
0.000 0.00 0.000 0.00
0048 0048 6010.26 690.00 260.300 179,607.00 0057 0057 6251.40 800.00 90.000 72,000.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (03 260.300 179,607.00 ROCK SOCKET LF 90.000 72,000.00
0.000 0.00 90.000 72,000.00
0.000 0.00 0.000 0.00
0049 0049 6011.11 290,000.00 1.000 290,000.00 0058 0058 6251.50 1,100.00 146.500 161,150.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 290,000.00 DRILLED SHAFT LF 146.500 161,150.00
SUPERSTRUCTURE AT STATION 0.700 203,000.00 125.280 137,808.00
18+28.18 0.700 203,000.00 0.000 0.00
0050 0050 6040.00 20,000.00 1.000 20,000.00 0059 0059 6310.00 25.00 2,427.000 60,675.00
REMOVE STRUCTURE EACH 1.000 20,000.00 STEEL SHEET PILING SF 2,427.000 60,675.00
AT STA. 18428.18 1.000 20,000.00 1,096.000 27,400.00
0.000 0.00 0.000 0.00
0051 0051 6052.55 0.00 1.000 0.00 0060 0060 8091.00 50.00 324.000 16,200.00
ACCESS CROSSING LS 1.000 0.00 GRANULAR BACKFILL CY 324.000 16,200.00
0.000 0.00 53.430 2,671.50
0.000 0.00 53.430 2,671.50
0052 0052 6080.00 2.50 991.000 2,477.50 GROUP 6 BRIDGE AT STA. 18+28.18 1-82'-7", 1-83 Contracted 1,816,207.50
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 991.000 2,477.50 Current 1,816,207.50
991.000 2,477.50 In place 932,145.81
0.000 0.00 This Estimate 243,984.50
0053 0053 6105.02 100.00 2,120.000 212,000.00 GROUP 7 GUARDRAIL
ROCK RIPRAP, TYPE B TON 2,120.000 212,000.00 0061 0061 0030.70 1,800.00 1.000 1,800.00
252.830 25,283.00 MOBILIZATION LS 1.000 1,800.00
252.830 25,283.00 0.000 0.00
0054 0054 6105.30 6.00 1,406.000 8,436.00 0.000 0.00
SALVAGING AND PLACING TOPSOIL ON Sy 1,406.000 8,436.00
RIPRAP 0.000 0.00
0.000 0.00
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Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.) Contract ID:  4793Y1 Vendor ID: 0805 COHRON & SON, INC. (A. M.)
Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0062 7011.20 20.00 75.000 1,500.00 0069 0069 0020.00 2.00 500.000 1,000.00
W-BEAM GUARDRAIL LF 75.000 1,500.00 TRAINING HOUR 500.000 1,000.00
0.000 0.00 372.500 745.00
0.000 0.00 0.000 0.00
0063 0063 7020.00 1,850.00 4.000 7,400.00 0070 0070 0030.10 2,500.00 1.000 2,500.00
BRIDGE APPROACH SECTIONS EACH 4.000 7,400.00 MOBILIZATION LS 1.000 2,500.00
0.000 0.00 0.500 1,250.00
0.000 0.00 0.500 1,250.00
0064 0064 7024.25 1,850.00 4.000 7,400.00 0071 0071 1017.50 11,350.00 1.000 11,350.00
GUARDRAIL END TREATMENT, TYPE | EACH 4.000 7,400.00 CONSTRUCTION STAKING AND SURVEYING LS 1.000 11,350.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 18,10000 0072 0072 9110.01 85.00 20.000 1,700.00
Current 18.100.00 RENTAL OF LOADER, FULLY OPERATED HOUR 20.000 1,700.00
In place 0.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0073 0073 9110.03 85.00 20.000 1,700.00
0065 0065 0001.10 2.00 2,424.000 4,848.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 20.000 1,700.00
BARRICADE, TYPE Il BDAY 2,424.000 4,848.00 0.000 0.00
976.000 1,952.00 0.000 0.00
112.000 224.00 0074 0074 9110.07 125.00 20.000 2,500.00
0066 0066 0001.90 1.00 4,031.000 4,031.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 20.000 2,500.00
SIGN DAY EACH 4,031.000 4,031.00 0.000 0.00
732.000 732.00 0.000 0.00
84.000 84.00 0075 0075 9110.27 150.00 20.000 3,000.00
0067 0067 0001.99 1.00 808.000 808.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 20.000 3,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 808.000 gog.oo CXCAVATOR, FULLY OPERATED 0.000 0.00
488.000 488.00 0.000 0.00
56.000 56.00 0076 0076 L022.75 3.20 600.000 1,920.00
0068 0068 0003.10 350.00 50.000 17,500.00 TEMPORARY SILT CHECK LF 600.000 1,920.00
FLAGGING DAY 50.000 17,500.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0077 0077 L022.90 2.35 800.000 1,880.00
TEMPORARY SILT FENCE LF 800.000 1,880.00
0.000 0.00
0.000 0.00
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0805 COHRON & SON, INC. (A. M.)

Est Number: 0006 Pay Period End Date: 09.10.2016 Est Number: 0006 Pay Period End Date: 09.10.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl  Proj ;
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0078 0078 L032.70 200.00 1.000 200.00  6131.50 = EPOXY COATED REINFORCING STEEL
TEMPORARY MULCH TON 1.000 200.00 Project 42793 001
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0055 Proj Line Nbr
0079 0079 L860.24 200.00 16.000 3,200.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
STORM EVENT RESTORATION - INCENTIVE EACH 16.000 3,200.00
Stkpl Nbr 1
0.000 0.00
0005  S.P. Initial Payment 34,268.21 17,990.81 0143815-IN
0.000 0.00
ReinfSteelEpxyFld
0080 0080 L860.50 2,000.00 1.000 2,000.00 ) 0143815-IN
ENVIRONMENTAL COMMITMENTS - LS 1.000 2,000.00 0005  S.P.Adjustment -14,157.284 -1,432.87 ”
CONTRACTOR COMPLIANCE 0.500 1,000.00 ReinfSteelEpxyFId
0.000 0.00 Total for stockpile nbr 1: 20,110.926 $10,558.24
GROUP 10 GENERAL ITEMS Contracted 60,137.00 Total for proposal line nbr 0055: 20,110.926 $10,558.24
Current 60,137.00 Total for item code 6131.50: 20,110.926 $10,558.24
In place 6,167.00 Total remaining for contract: $10,558.24
This Estimate 1,614.00
Totals for contract Contracted 2,139,652.82
Current 2,139,652.82
In place 941,194.81

This Estimate

245,598.50






